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Topics
� NWIS 4_2 Schedule 
� NWIS 4_2 New features
� NWIS 4_2 Training & communications
� NWIS-RT backup
� NWIS 4_2 Deployment
� Summary
� ESC issues and actions



NWIS 4_2 Schedule
� User tests completed
� Data transfer verification – April 29-May 25
� System acceptance test – June 10-14
� Release for Beta installations – July 22
� General release – August 26



NWIS 4_2  Summary
� ADAPS – paradigm shift, restructure data
� GWSI – minor enhancements
� QWDATA – rounding enhancements
� SWUDS – paradigm shift, restructure data, 

Windows interface
� NWISWeb – reworking retrievals



NWIS 4_2 ADAPS
� 17 “midas” tables to 70 rdbms tables
� Shift paradigm - NWIS-II 

� Shifts/ratings stored under computed timeseries
� Improved processing of shifts
� Improved data consistency and aging
� Data flow more logical

� Added estimation of missing record
� Improved data editing
� Dates stored as UTC
� Referential integrity added



NWIS 4_2  GWSI
� Four new components
� Additions to reference lists
� Three new reference lists
� For GIS processing all decimal degree 

locations will be converted to NAD83



NWIS 4_2  QWDATA
1. Addition of lab standard deviation

• A new field stored with the result
• Values will be provided by the lab

2. Addition of a parameter-method table
• Provides rounding arrays for parameter-

method pairs
• Improves rounding by distinguishing 

between methods



NWIS 4_2  SWUDS
� Everything changed
� Paradigm shift to site-based data model 

� Midas tables to rdbms tables
� Sources, places of use, returns
� “Follow the drop" of water from place of 

withdrawal, to use, to return
� New data types
� Client/server environment

� Data base on UNIX server
� Graphical user interface in Windows



NWIS 4_2 General 
� Major rework of code to change station id
� Major rework of code to move data 

between installations



Training

� Lead, Jim Kolva, OSW
� NTC, train-the-trainer, OSW/NWIS

� 2 classes, 25 trainees each, 1 from each District
� Training material provided for each trainee
� Trainees pair up for District training

� Cyber Seminars
� ADAPS pre-transfer issues
� Several to focus on new features



NWIS 4_2  Deployment
� Short period for District installation 

(Sept-Oct)
� Most complex release with longest data 

transfer time
� NWISWeb must work with 4_1 and 4_2
� NWIS RT services must be re-

established



Summary
� NWIS 4_2 completes initial effort to 

modernize data base and add some 
critical functionality

� Stage set to work with ESC to carve out 
the future
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