
Appendix G: Agency Implementation Plans 

NWS Implementation Plan 
 

The IWRSS FIM requirements and design were developed in alignment with the current efforts 
and future needs of NOAA NWS Hydrology Program to be implementable within the NWS 
AHPS Framework, NOAA Deployment Services (NDS), and NOAA’s Internet Dissemination 
Program (IDP).  There are preimplementation activities which can be undertaken prior to or in 
parallel with the implementation of the IWRSS FIM Data Model.  Preimplementation activities 
for NWS are estimated to span from FY16 to FY21, following closely to the recommended start 
dates shown in figure 2 of Chapter 1.  The start date might delay for one to 2 quarters 
depending on the acceptance of the IWRSS FIM Design.  There is an inherent risk that the 
schedule may slip due to the NWS expanding roles in the water services arena. 

 
Implementation activities could proceed upon agreement of the IWRSS FIM Standards and 
incorporation of the design guidelines as part of the IWRSS FIM Implementation Charter noted 
in Chapter 1.  Implementation activities are estimated to span from FY16 to FY22 for the 
development, operations, and maintenance of tools/services.   

 
During the implementation phase, existing NWS AHPS services would need to be adapted to 
conform to the newly adopted the IWRSS FIM standards.  IWRSS FIM standards help enforce 
flood inundation map consistency nationwide across IWRSS FIM member agencies and allow 
maps to be shared, consumed, and exchanged.  More importantly, IWRSS FIM users could 
better understand the NWS River Forecasts and Warning, by visualizing the extent of flooding 
and its associated flood impacts. 
 
The recommended IWRSS FIM projects for NWS, which include a blend of preimplementation 
and implementation activities, are listed in this section. The schedule of each project could 
change per recommendation of the implementation team based on the team’s review, testing to 
verify whether deployed components meet original design intent, project dependencies, and 
agency constraints.  The following Table J.1 provides the highly recommend preimplementation 
to early implementation activities for NWS. The Gantt Chart shown in Figure J.1 below shows 
the parallel execution of the PreImplementation and Implementation activities.  
 
 
   



Table J.1. NWS Proposed PreImplementation Activities 
Activity 
No.  Activity Title  Timeframe 

1 
 

Establish Registry for Current and Planned FIM Libraries 
FY16Q2 to FY16Q3 

[6months] 

2 
 

Provide FGDC Metadata Generation Tool 
FY16Q2 to FY17Q1 

[1Year] 

3 
 

Migrate AHPS FIM Data to IWRSS Compliant Format 
FY16Q2 to FY18Q1 

[2Years] 

4 
Develop IWRSS Guidance and Leverage Tools for New AHPS FIM 

Partnered Projects 
FY16Q2 to FY18Q2  

[2+ Years] 

 

 
Figure J.1. Gantt Chart of Proposed NWS PreImplementation and Implementation 

Activities 
 
Activity 1:  Establish Registry for Current and Planned FIM Libraries: Develop a Google 
Documents spreadsheet and share it with other member agencies. The document will contain 
the list of FIM projects in progress and completed. This list will be updated and maintained.   

● Activity Type:   
○ PreImplementation (Required, Highly Recommended) 



● Tasks: 
○ Collaborate with agencies on what fields must be documented and shared for the 

projects and develop Google Docs spreadsheet. 
○ Update spreadsheet continuously as new projects are added. 

● Schedule: 
○ FY16Q2 to FY16Q3  [6months] 

● Dependencies: 
○ Acceptance of the Design Report. 

● Constraints: 
○ Organization Milestone and Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds)   

 
Activity 2:  Provide FGDC Metadata Generation Tool: Develop, acquire, or source a tool to 
generate FGDC metadata that meets the IWRSS requirements in order to simplify the process 
of metadata development for NWS and partners. 

● Activity Type: 
○ PreImplementation (Optional, Highly Recommended) 

● Tasks: 
○ Develop, acquire, or source a metadata documentation tool for mapping partners 

to use during the development of FIM maps. 
● Schedule: 

○ FY16Q2 to FY17Q1  [1Year] 
● Dependencies: 

○ Member agencies to adopt IWRSS FIM Standards 
○ Tool should be documented in Project 
○ Develop IWRSS Guidance and  
○ Leverage Tools for New AHPS FIM Partnered Projects. 

● Constraints: 
○ Organization Milestone and Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds)   

 
Activity 3:  Migrate AHPS FIM Data to IWRSS Compliant Format: Migrate the existing AHPS 
FIM libraries (133 as of September 2015) to the IWRSS FIM compliant Data Model with the 
minimum required project documentation. 

● Activity Type: 
○ PreImplementation (Required, Highly Recommended) and Phased 

Implementation (Required) 
● Tasks: 

○ Review geospatial data for IWRSS project documentation and geospatial data 
compliance. 

○ Gather project information for undocumented libraries. 
○ Reanalyze/correct libraries with missing or non compliant geospatial data. 
○ Generate model metadata reports in IWRSScompliant XML format. 
○ Revise flat file structure for each library to IWRSS data model format flat file 

structure or geodatabase format. 



○ Ensure the IWRSS compatible project files are available for download by public 
users on AHPS. 

○ Pilottest several AHPS FIM libraries  by migrating a few into the IWRSS FIM 
Data Model. 

○ Develop a plan to address remainder of the NWS AHPS FIM libraries. 
○ Implement plan. 

● Schedule: 
○ FY16Q2 to FY18Q1 [2Years] 

● Dependencies: 
○ IWRSS leadership input if a Services Charter is required (See Chapter 1  

Services) 
○ NWS to conduct pilottest, evaluate, and secure resources 
○ Each agency develop plan and schedule for deploying IWRSS FIM services 

adhering to this design. 
○ Each agency develop, test and deploy IWRSS FIM services. 
○ IWRSS execute communication plan to promote broad national awareness of 

available IWRSS services. 
● Constraints: 

○ Organization Milestone and Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds)   

 
Activity 4:  Develop IWRSS Guidance and Leverage Tools for New AHPS FIM Partnered 
Projects: Evaluate AHPS FIM capability to deliver IWRSS FIM Services and then update 
existing documentation, identify tools, and train staff to partner and deliver future AHPS FIM 
libraries that meet the IWRSS FIM standards. 

● Activity Type: 
○ PreImplementation (Required, Highly Recommended) and Phased 

Implementation (Required) 
● Tasks: 

○ Evaluate AHPS FIM capability to deliver IWRSS FIM Services 
○ Update Partnered Guidelines Document 
○ Develop blank templates for file storage (flat file or geodatabase)? 
○ Update the Project Development Template Document 
○ Review and update the QC workflow review library 
○ Retrain the QC reviewers to new standards 

● Schedule: 
○ FY16Q2 to FY18Q2 [2+ Years] 

● Dependencies: 
○ This task can start immediately upon acceptance of the Design Report. 
○ Dependent upon the completion of the FGDC Metadata Generation Tool. 

● Constraints: 
○ Organization Milestone and Priorities 
○ Available Resources (Labor) 

 
Activity 5:  Revise AHPS Web Interface to Consume IWRSS Services: Redesign AHPS FIM 
website to consume IWRSS FIM services from NWS IDP and partner agencies. Implementation 



would allow for a CMS for Service Hydrologists to setup individual FIM locations provided by 
IWRSS. 

● Activity Type: 
○ PreImplementation (Required, Highly Recommended) and Phased 

Implementation (Required) 
● Tasks: 

○ Work with AHPS NDS Team and IWRSS Agencies to capture requirements and 
plan for future implementation. 

○ Coordinate NIDS deployment timeline to align with the IWRSS agencies 
implementation of the services. 

○ Train the Service Hydrologists to implement the workflow that will allow NWS to 
consume IWRSS partner map services and stand up new FIM services at AHPS 
forecast points. 

● Schedule: 
○ In Parallel with IDP deployment: FY16Q2 to FY21Q1 [5Years] 

● Dependencies: 
○ IDP Deployment of IWRSS FIM service OR interim modification of the AHPS 

service. 
○ Deployment of IWRSS FIM services by USGS and USACE 

● Constraints: 
○ Organization Milestone and Priorities (NDS, IDP) 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 6:  Deploy IWRSS Standardscompliant FIM Service through the IDP: Create IDP, 
WMS, and REST services for AHPS FIM libraries and develop a workflow for submitting new 
data to the IDP services on an ongoing basis.   

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Document service requirements for IDP. 
○ Develop a workflow for submitting stream reach FIM libraries to IDP on an 

ongoing basis. 
○ Develop a workflow for submitting forecast crest event map and timebased 

forecast event map to IDP. 
○ Schedule IWRSS FIM IDP Deployment with Geospatial Integrated Working Team 

(GIWT) and NWS Senior Management. 
○ Coordinate the test, review and deployment process with IDP and GIWT. 

● Schedule: 
○ In Parallel with NWS AHPS Web Interface redevelopment: FY16Q2 to FY21Q1 

[5Years] 
● Dependencies: 

○ Deployment date is highly dependent on the priority of AHPS FIM within the 
queue of the IDP services. 

● Constraints: 
○ Organization Milestone and Priorities (NDS, IDP) 
○ Available Resources (Labor) 
○ Available Resources (Funds) 



 
Activity 7:  Implement Centralized Storage for NWS FIM Libraries: Establish a centralized 
NWS storage solution to aggregate projects in the IWRSS Data Model. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Develop a storage plan prior to IDP deployment of FIM services. (Note: 

Implementation team should decide if storage should be tightly coupled to IDP 
services or if the data should be stored in a disconnected location.) 

○ Implement a centralized and backed up storage location for the data with 
adequate storage size available for existing and planned future projects. 

● Schedule: 
○ In Parallel with IDP deployment: FY16Q2 to FY20Q1 [4Years] 

● Dependencies: 
○ Completed in parallel with IDP deployment. 

● Constraints: 
○ Organization Milestone and Priorities ( IDP) 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 8:  Establish FGDC Metadata Service: Develop a service to provide the FGDC 
metadata to partners with the IDP services. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Plan for deployment of a LayerInfo service with the IDP services. The LayerInfo 

service will provide access to additional metadata documentation which may 
include FGDC, graphics, legends and timeaware data information.   

● Schedule: 
○ In Parallel with IDP deployment: FY16Q2 to FY20Q1 [4Years] 

● Dependencies: 
○ This project has direct ties to the IDP Deployment (LayerInfo) service and the 

AHPS FIM Data Migration project and should be developed in parallel with both 
of these initiatives. 

● Constraints: 
○ Organization Milestone and Priorities (FGDC, IDP) 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 9:  Develop and Implement a Data Accessibility Workflow: Develop a data access 
capability to enable external or FOUO users (as appropriate) to retrieve data and supporting 
documentation from their systems. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Develop an authentication system that would allow only authorized FOUO 

agencies or IWRSS partners to view and extract the data from the centralized 
storage 



○ Identify steps in the workflow 
○ Implement system 

● Schedule: 
○  FY16Q3 to FY21Q2 [5Years] 

● Dependencies: 
○ Completion of AHPS FIM Data Migration to IWRSS Compliant Format task. 
○ Completion of Develop IWRSS Guidance and Tools for New AHPS FIM 

Partnered Projects task. 
○ This may be able to be developed in parallel with the IDP implementation but 

significant further investigation of IDP capabilities for handling FOUO information 
would be required. 

● Constraints: 
○ Organization Milestone and Priorities (IDP) 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 10:  Implement Map Atlas Generation Tool and Single Map View Generation Tool: 
Implement tools that generate map atlases and the map data frame view in pdf or other 
graphical formats. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Implement the map atlas generation tool and single map view tool developed by 

the lead agency (USACE or USGS). 
● Schedule: 

○ In Parallel with IDP deployment: FY16Q2 to FY20Q4 [5Years] 
● Dependencies: 

○ Dependent on the development schedule of the lead agency. 
○ AHPS interface must be revised to develop and use these tools. 
○ IDP services must be implemented in IWRSS compliant format in order for these 

tools to operate. 
● Constraints: 

○ Organization Milestone and Member Agency Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 11:  Implement Event Mapping Concept of Operations into IWRSS FIM Data 
Model: Develop, test, and implement NWS IDSS (Impact Decision Support Services) Concept 
of Operations for Event Mapping services to be provided by the NWS via the IWRSS FIM Data 
Model with the overarching goals of sharing, consuming, and exchanging FIMrelated Event 
Maps prescribed by NWS amongst IWRSS member agencies. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Develop NWS IDSS (Impact Decision Support Services) Concept of Operations 

by identifying NWS roles, responsibilities, and actions required to generate Event 
Mapping services.   



○ Test and implement the Concept of Operations for sharing, consuming, and 
exchanging FIMrelated Event Maps amongst IWRSS member agencies.. 

● Schedule: 
○ FY16Q2 to FY19Q1 [3Years] 

● Dependencies: 
○ Dependent on development schedule of NOAA and NOAA NWS. 
○ NOAA National Water Center 
○ NWS RFC 
○ NWS WFO 
○ NWS AHPS 
○ NOAA IDP 

● Constraints: 
○ Organization Milestone and Member Agency Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

 
Activity 12:  Plan for CHPS and WRFHydro FIM Outputs into IWRSS FIM Data Model: 
Provide requirements to NWS CHPS and WRFHydro Developers to help align related FIM 
outputs and services to be shared, consumed, and exchanged  amongst IWRSS member 
agencies and guide implementation. 

● Activity Type: 
○ Implementation (Required) 

● Tasks: 
○ Provide requirements to NWS CHPS and WRFHydro Developers to help align 

related FIM outputs and services to be shared, consumed, and exchanged 
amongst IWRSS member agencies  

○ Work with NWS CHPS and WRFHydro Developers to design capability for 
CHPS and WRFHydro to provide related FIM output 

○ Test capabilities, 
○ Develop Concept of Operations Plan for RFC and NWC 
○ Guide implementation. 

● Schedule: 
○ FY16Q2 to FY21Q1 [5Years] 

● Dependencies: 
○ Dependent on development schedule of NOAA and NOAA NWS 
○ NOAA National Water Center 
○ NWS NCEP Weather and Climate Operational Supercomputing System  
○ NWS RFC 

● Constraints: 
○ Organization Milestone and Member Agency Priorities 
○ Available Resources (Labor) 
○ Available Resources (Funds) 

   



USACE Implementation Plan 
 

The IWRSS FIM requirements and design were developed to align with the current efforts and 
future needs of USACE civil works transformation programs and initiatives and to be 
implementable within existing USACE systems (HECRAS, CWMS, CorpsMap).  
 
The IWRSS FIM data standard and its associated logical data model is the most comprehensive 
solution for flood inundation maps that exists within the federal family. Likewise, the IWRSS FIM 
cartography template provides a solid standard for how flood inundation maps should be 
presented. Adoption of these IWRSS FIM standards would provide consistency for USACE 
flood inundation maps nationwide and would further benefit a number of USACE organizations, 
programs and initiatives: 

 
● Modeling, Mapping and Consequences (MMC) Production Center 

The MMC Production Center develops emergency action plan maps for USACE 
dams and USACE program levees. Through the national Flood Inundation Mapping 
Cadre it also supports districts to produce inundation maps when needed as part of 
response efforts for significant flood events. The MMC Production Center will modify 
its existing FIM database, FIM tools and emergency action plan flood inundation map 
standards to conform to the IWRSS standards. 

● Hydraulic Models 
HECRAS outputs can be structured to conform the the IWRSS standards, either 
natively within a future version of RAS or through a postprocessing tool. 
Additionally, numerous USACE programs have identified the benefits of developing a 
searchable catalog of hydraulic models that exist within the agency. the IWRSS FIM 
data standard provides a blueprint for how to structure models and information about 
the models within a searchable database. 

● Corps Water Management System (CWMS) 
Significant investment is being made in CWMS model development and district 
CWMS implementation.  When fully deployed CWMS will be operated in over 220 
basins nationwide. Aligning CWMS FIM outputs to fully conform to IWRSS standards 
will make CWMS a nationwide solution for flood inundation maps. The Access to 
Water (A2W) CWMS national reporting tool should be expanded to display IWRSS 
FIMcompliant inundation maps. 

● CorpsMap database 
The MMC Production Center database discussed above is fully 
CorpsMapcompliant. Once the MMC physical data model update is complete, 
adopting this data model within the CorpsMap national database will provide a single 
IWRSScompliant consolidation mechanism for all inundation maps developed by 
USACE. 

● CorpsMap viewers 
A number of map viewers built on the CorpsMap platform already display inundation 



maps. Examples are the MMC Production Center’s data viewer and the USACE 
Operation Center’s data viewer. Modifying CorpsMap viewers to consume 
IWRSScompliant FIM services will streamline USACE internal data sharing 
processes and will allow USACE to display flood inundation maps produced by other 
IWRSS member agencies. 

● CorpsMap  Maps on Demand 
The MMC Production Center has deployed a service capability within the CorpsMap 
environment that allows novice users to generate publicationquality static inundation 
maps in PDF format. Maps on Demand currently generates maps compliant with the 
USACE dam EAP map standard and the IWRSS cartography standard. Modifying 
Maps on Demand to work with the IWRSS data standard would provide a robust 
mapping capability that includes documentation and methodology reports in addition 
to map pages. It would allow users to generate static maps from any IWRSS 
FIMcompliant dataset. Once deployed outside the USACE firewall it would work 
seamlessly with any IWRSScompliant data service. 

● Silver Jackets 
A number of Silver Jackets projects have been funded to generate inundation maps 
for communities. Adopting the IWRSS standards for Silver Jackets inundation map 
deliverables would provide consistency across the projects. 

● Emergency Management 
USACE Emergency Management is a consumer of flood inundation maps during 
emergency events. USACE adoption of IWRSS FIM standards as described above 
would streamline processes to deliver flood inundation maps during emergencies. 

● Dam Safety and Levee Safety 
By aligning EAP map standards with IWRSS standards the dam safety and levee 
safety programs can leverage best practices and tools developed by a broader 
federal community. 

 
The 5year implementation strategy establishes a roadmap for IWRSSFIM related development 
by USACE, with the goal of aligning the programs and initiatives described above with the 
IWRSS FIM standards. More detail is provided for the first two years’ of effort (FY16 and FY17). 
It assumes an iterative development approach where each major task would follow a similar 
multistep design and development process: 

● Requirements validation  review IWRSS FIM requirements, determine if additional 
USACEdriven requirements are needed to support unique mission requirements. 

● Design  Sufficient to trace completion of all requirements, verify adherence to 
standards and verify sufficient budget. 

● Build  Development effort. 
● Testing & Deployment  Testing performed prior to deployment on production 

servers. Example: Testing services to verify that they meet performance 
benchmarks. 

● Training  Envisioned tools either affect small user groups requiring informal training 
or are simple workflows that will not require substantial training. Whenever possible, 



training materials will be developed as simple howto documents or videos and made 
available online from links within the tools. As they are deployed, overviews of the 
tools will be incorporated into the flood inundation modeling and mapping training 
courses already provided by HEC and MMC. 

 
The approach assumes that longterm operation and maintenance costs of the IWRSS FIM 
capabilities will not meaningfully impact the current O&M budgets of the systems within which 
they will be deployed. If this assumption does not hold, O&M budget needs will be identified 
during requirements and design phases and O&M impacts addressed (approach changed or 
O&M increase approved) prior to build, testing and deployment. 
 
The purpose of each task is described below. Priority, schedule and resource needs are 
identified in the gantt chart. 
 
Tasks 
Prior to work beginning on the implementation tasks the IWRSS FIM design needs to be briefed 
at HQs and a USACE internal review is needed. This would result in a design/build scope 
decision that could modify the tasks as drafted below.  
 
It is expected that IWRSS FIM implementation coordination meetings will occur among the 
IWRSS member agencies. Within the proposed schedule these are noted as (assumed) 
quarterly coordination meetings. Coordination is necessary to provide implementation status, to 
share best practices and lessons learned and to complete recurring review of IWRSS FIM data 
and cartography standards. 
 
1.0 Implement IWRSS FIM data model 
Modify the MMC database as a pilot project, followed by the USACE enterprise geospatial 
database, to store inundation map layers and attributes compliant with the IWRSS FIM data 
standard.  Completion of the MMC Production Center Pilot will yield an IWRSScompliant Oracle 
physical data model for incorporation into the USACE enterprise database with minimal 
modification. Later, schedule is uncertain but as early as FY17, adjust CWMS toolkit to support 
posting CWMSproduced inundation maps into the USACE enterprise database. 
 
2.0 Deploy IWRSS FIMcompliant map and data services 
Once the MMC and USACE enterprise geospatial databases are updated, internal services can 
be deployed to IWRSS design standards. Later, after thorough testing, the USACE can deploy 
external map and data services that allow secure access to other IWRSS member agencies. 
 
3.0 Consume IWRSScompliant services 
CorpsMapcompliant data viewers that display inundation maps will be configured to read 
IWRSScompliant services. The first step will be integrating the USACE services. Once 
deployed, services hosted by the other IWRSS member agencies will be integrated as well. 



Documentation will be developed to guide USACE users linking to IWRSS inundation map 
services from common desktop and web platforms. 
 
4.0 Maps on demand update 
An initial version of the maps on demand capability was deployed by the MMC Production 
Center in 2015. This task will first modify the existing tool to work with the IWRSS data standard 
IWRSScompliant data services. Next, enhancements will be made to modify the Maps on 
Demand architecture for portability and performance, and capabilities will be added to generate 
IWRSScompliant map notes/reports in addition to the PDFformat map sheets already 
generated by the tool. Once complete, Maps on Demand can be deployed externally, either by 
USACE or by a different IWRSS member agency, making the tool available to all IWRSS 
members and to the the public for publicaccessible inundation map libraries. 
 
5.0 IWRSScompliant model outputs 
Capabilities are needed so that USACE can efficiently produce IWRSScompliant products. 
Developing tools to efficiently format hydraulic model map outputs and to document models to 
IWRSS standards is necessary to achieve efficient routine production. This task will result in a 
tool to convert HECRAS map layers to the IWRSS data standard and a tool to support 
authoring IWRSScompliant model documentation and storing it within existing model 
description fields. 
 
6.0 MMC SOP revisions 
The MMC Production Center is committed to fully implementing IWRSS data standards within its 
routine production processes. The center will also modify the USACE dam and levee 
emergency action plan map standards to align with IWRSS standards.  Update of the MMC 
SOPs in FY17 will finalize MMC adoption of IWRSS standards. Additionally, the IWRSS FIM 
map data templates produced as part of MMC SOP update will be valuable to groups tasked 
with producing IWRSScompliant inundation maps as their use will ensure adherence to 
standards. 
 
7.0 IWRSScompliant data exports 
A strategic objective of the dam safety and levee safety programs’ data management initiative is 
to ensure that users do not feel like information is “trapped” once it is loaded into the enterprise 
database. One method for opening up access to corporate data is providing tools so that users 
can export it out into common desktop formats. Since it is funded by dam and levee safety, the 
MMC database must ultimately meet this open data objective.  
 
8.0 Single Map View Tool 
Whereas the Maps on Demand capability develops publicationquality map atlases to USACE 
and IWRSS standards, this tool is needed to satisfy an IWRSS FIM requirement to generate 
singlepage map sheets.  It can be implemented via a simple enhancement of Maps on 
Demand, but it may also be developed by another IWRSS member agency. 
 



9.0 FGDC metadata generation 
IWRSS standards adopt FGDC standards for metadata. Significant metadata is required to 
adequately document the purpose and use of inundation map libraries.  A tool is necessary for 
efficient production. The first task is for the MMC Production Center to implement a subset of 
IWRSScompliant metadata needed for its routine production processes. The second task is to 
expand the initial, MMCfocused tool to support creation of the full spectrum of 
IWRSScompliant metadata. This second task may be performed by a different IWRSS member 
agency, but in close collaboration with the MMC to minimize duplication of effort. 
 
10.0 Registry tool 
The dam safety and levee safety programs have defined a requirement for a search tool 
integrated with multiple USACE corporate document and data repositories and capable of 
providing search results from the multiple repositories through a single query. Similar in concept 
to a search engine. Within this concept an IWRSScompliant data service is simply another 
corporate data repository to be searched. As requirements for the broad search tool are refined 
the cost effectiveness of developing the IWRSS registry requirements within the solution will be 
evaluated.  This IWRSS capability may also be developed by a different IWRSS member 
agency. 
 
11.0 Guidance 
Documentation and training materials will be necessary as the above capabilities are 
implemented. This task is schedule and cost for documentation and training, generally greatest 
effort towards the end of the three implementation plan milestones: USACE database and 
map/data services deployed, USACE tools fully IWRSScompliant and Scope of IWRSS FIM 
requirements fully implemented. 
 

 
 
   



Prioritized USACE Tasks to Implement IWRSS Services and Tools
Key

Rollup Task
Task within lead org current budget
Task with additional funding required
IWRSS Program Objective Completion Milestone
External Milestone USACE Action FY15 FY16 FY17 FY18 FY19
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Lead Org SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT
1 IWRSS FIM Design delivered 
2 USACE IWRSS FIM design briefing 
3 USACE IWRSS FIM design review
4 USACE IWRSS FIM design/build scope decision 
5 IWRSS FIM implementation coordination meetings           
6 1.0 Implement IWRSS FIM data model Database
7 1.1 MMC database X MMC #### #### #### #### ####
8 1.2 CorpsMap national database SF 1.1 X CRREL 5000 5000 5000
9 1.3 CWMS integration (feed national database) SF 1.2 X HEC?/CRREL? 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000
10 2.0 Deploy IWRSS FIM‐compliant map & data services Services
11 2.1 Internal ‐ MMC database SF 1.1 X MMC 5000 5000
12 2.2 Internal ‐ CorpsMap national database SF 1.2 X CRREL ####
13 2.3 External ‐ CorpsMap national database SF 1.2 X CRREL #### ####
14 USACE database and map/data services deployed 
15 3.0 Consume IWRSS‐compliant services Viewer

USGS, NWS IWRSS‐compliant services deployed 
16 3.1 MMC data viewer SF 2.1, USGS/NWS services X MMC #### #### #### #### #### 10000 #### ####
17 3.2 CorpsMap UOC viewer SF 2.1 X CRREL 5000 5000 5000 5000
18 4.0 Maps on Demand service update MapGen
19 4.1 Phase 1 ‐ data standard SF 1.1 X MMC 5000 5000 5000 5000 5000 5000
20 4.2 Phase 2 ‐ end state architecture, reports SF 4.1 X MMC #### #### #### 10000 ####
21 4.3 External deployment SF 4.2 X USGS? #### #### ####
22 5.0 IWRSS‐compliant model outputs Model
23 5.1 Map layers X HEC #### #### #### #### #### #### #### 10000
24 5.2 Model metadata reports X HEC #### #### #### 10000 #### #### #### ####
25 6.0 MMC SOP revisions FF FY17 SOP
26 6.1 Align to IWRSS standards X MMC 2000 2000 2000 2000 2000 2000
27 6.2 FIM data templates for ArcGIS SF 1.1 X MMC 3000 3000 4000
28 7.0 IWRSS‐compliant data exports ("zip‐n‐ship") Data access
29 7.1 MMC database SF 1.1, 2.1, FF 3.1 X MMC 2000 2000 2000 2000 2000 2000
30 7.2 CorpsMap national database SF 1.2, 3.2 X CRREL 5000 5000 5000 5000
31 USACE tools fully IWRSS‐compliant 
32 8.0 Single Map View Tool MapGen X MMC 5000 5000 5000
33 9.0 FGDC Metadata Generation Metadata
34 9.1 MMC documentation interface SS 6.0 X MMC 2000 2000 2000 2000 2000 2000 2000 2000
35 9.2 Full IWRSS capability SF 9.1 X CRREL #### #### #### #### 10000 ####
36 10.0 Registry Tool X MMC 10000 #### #### #### ####
37 11.0 Guidance X MMC 5000 5000 5000 5000 5000 5000 5000 5000 5000 
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Prioritized USACE Tasks to Implement
Key

Rollup Task
Task within lead org current budget
Task with additional funding required
IWRSS Program Objective Completion Milestone
External Milestone

Line Task Description
1 IWRSS FIM Design delivered
2 USACE IWRSS FIM design briefing
3 USACE IWRSS FIM design review
4 USACE IWRSS FIM design/build scope decision
5 IWRSS FIM implementation coordination meetings
6 1.0 Implement IWRSS FIM data model
7 1.1 MMC database
8 1.2 CorpsMap national database
9 1.3 CWMS integration (feed national database)
10 2.0 Deploy IWRSS FIM‐compliant map & data services
11 2.1 Internal ‐ MMC database
12 2.2 Internal ‐ CorpsMap national database
13 2.3 External ‐ CorpsMap national database
14 USACE database and map/data services deployed
15 3.0 Consume IWRSS‐compliant services

USGS, NWS IWRSS‐compliant services deployed
16 3.1 MMC data viewer
17 3.2 CorpsMap UOC viewer
18 4.0 Maps on Demand service update
19 4.1 Phase 1 ‐ data standard
20 4.2 Phase 2 ‐ end state architecture, reports
21 4.3 External deployment
22 5.0 IWRSS‐compliant model outputs
23 5.1 Map layers
24 5.2 Model metadata reports
25 6.0 MMC SOP revisions
26 6.1 Align to IWRSS standards
27 6.2 FIM data templates for ArcGIS
28 7.0 IWRSS‐compliant data exports ("zip‐n‐ship")
29 7.1 MMC database
30 7.2 CorpsMap national database
31 USACE tools fully IWRSS‐compliant
32 8.0 Single Map View Tool
33 9.0 FGDC Metadata Generation
34 9.1 MMC documentation interface
35 9.2 Full IWRSS capability
36 10.0 Registry Tool
37 11.0 Guidance
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USGS Implementation Plan 
 
The IWRSS FIM requirements and design were developed to align with the current efforts and 
future needs of USGS Flood Inundation Mapping Program.  Preimplementation activities for 
USGS are estimated to span from FY16 to FYXX, following the recommended start dates shown 
in figure 2 of Chapter 1.   
 
Implementation activities can be followed after the adoption of the IWRSS FIM Standards and 
incorporation of the design guidelines. Implementation activities are estimated to span from 
FY16 to FYXX for the development, operations, and maintenance of tools/services.  
During the implementation phase, existing USGS FIM Mapper services would need to be 
adapted to conform to the newly adopted the IWRSS FIM standards.  After the adaptation of the 
services have been completed, performance testing of these service should be conducted 
before the service are to be deployed. Adaptation of IWRSS FIM standards to the existing 
services can help keep flood inundation map consistency across IWRSS FIM member agencies 
and allow maps to be shared, consumed, and exchanged seamlessly.   
 
Following is a list of recommended IWRSS FIM design implementation activities for USGS 
which include preimplementation and implementation activities. The schedule of each project 
could change per recommendation of the implementation team based on the team’s review, 
testing to verify whether deployed components meet original design intent, project 
dependencies, and agency constraints.   
 
1.0 Implement IWRSS FIM data model 
Upgrading the USGS FIM geodatabase to an enterprise database that meets the IWRSS 
standards (Chapter 3) will be the first task. The database is currently in an ArcGIS Server and 
an SQL Server. The data will be reattributed to the agreed upon conventions under the 
guidance of the Implementation Team. We anticipate the data will become IWRSS compliant in 
stages beginning with the products and metadata (currently stored) and later focus will be on 
the hydraulic and terrain model storage. The rough scope of the database upgrades is $75,000 
and will take approximately 1 year. Work can be started immediately with current development 
changes but will be guided by the Implementation Team. Existing USGS FIM libraries (roughly 
100) will be migrated to the IWRSS data model as part of the upgrade.  
 
2.0 Deploy IWRSS FIMcompliant map and data services 
Once USGS enterprise geospatial databases are updated, internal services can be deployed to 
IWRSS design standards. The USGS can deploy external map and data services that allow 
secure access to other IWRSS member agencies. In the current FY16 OSW FIM development 
budget, we can move forward with subtle design changes that help the cartography meet the 
IWRSS Cartographic Standards. Deploying data services will be $55,000 and cartographic 
services will be $20,000; both will take approximately 1 year (following completion of 1.0). 
 
3.0 Consume IWRSScompliant services 



USGS data/map viewers that display inundation maps will be configured to read 
IWRSScompliant services. The first step will be refactoring the application to support USGS 
deployed IWRSS services. Once deployed, services hosted by the other IWRSS member 
agencies will be integrated as well. Documentation will be developed to guide USGS users 
linking to IWRSS inundation map services from common desktop and web platforms. We will 
continue to support both the public and peerreview mappers (FOUO and in review data). 
Completed as part of 2.0.  
 
4.0 Data Accessibility Tool 
USGS uses publications warehouse (http://pubs.er.usgs.gov/) as our ftp repository for full 
reports, shapefiles and grids of products and metadata. Terrain and hydraulic models are 
available via the WSC archive policy (i.e. business card). Minimal modifications or updates are 
required to meet minimum IWRSS Standards. The USGS may choose to implement the full 
IWRSS database but that is out of the scope of this effort.  
 
5.06.0 Maps on Demand Tool updates 
This task will first modify the existing singlepage pdf tool (Table 5.5, Appendix I) to work with 
the IWRSS data standard IWRSScompliant data services. If needed, the singlepage pdf tool 
can be extended so that other IWRSS partners can generate maps using the tool. Extension of 
this tool to meet the needs of other agency mapping products will be a task to be scoped by the 
implementation team. 
For meeting the Map Atlas products, we recommend working with the already developed 
USACE tools (Appendix H). In order for the USGS to duplicate the USACE capability, further 
understand of the construction of their tools are needed and should be scoped by an 
interagency team during implementation  (USACE and USGS).  
 
7.0 FGDC metadata generation 
IWRSS standards adopt FGDC standards for metadata. USGS provides an XML file with 
downloadable data but has no plans to convert it services. As part of the IWRSS 
implementation, an automatic metadata generation could be developed to support all the maps 
in the database that builds from the standard database. Our current system works well at our 
scope and this is not a priority for the USGS. This task may be performed by a different IWRSS 
member agency, but in close collaboration with the Implementation Team to minimize 
duplication of effort. 
 
8.0 Develop a Public FIM Mapping Project Registry 
The USGS currently has a registry of current and future map libraries for the USGS. It is 
currently in a SharePoint list and could be easily transitioned to a public webpage and even give 
password access to the other member agencies with minimal effort but would be more complex 
to maintain in the long term. A larger step envisions a small database could be setup to provide 
a registry with more robust mapping/access tools. A public list with password based updating 
privileges would cost roughly $75,000 and take 4 months to complete. It would be available for 
all agencies and teams that work on flood mapping.  



 
9.0 Guidance 
USGS already has templates in wide use that match our current data and service architecture. 
Guidance will need to be updated to meet the USGS implementation of the IWRSS data model. 
The intent of the common IWRSS model is to have the same guidance since we all have the 
same data structure. The Implementation Team will support the development of guidance for 
each member agency’s implementation for the IWRSS data model. A blank geodatabase 
template or other database delivery may be part of that process. 
 
10.0 IWRSScompliant model outputs 
Capabilities are needed so that USGS can efficiently produce IWRSScompliant products. 
Developing tools to efficiently format hydraulic model map outputs and to document models to 
IWRSS standards is necessary to achieve efficient routine production. The USGS modeling 
package iRIC can build a module to output model results in the IWRSS data standard format. 
(www.iric.org)  
 

http://www.i-ric.org/

